

APPENDIX 4: Town Centre Signage - Wayfinding Project - Outline programme										
2021										Comments
Activity	April	May	June	July	Aug	Sept	Oct	Nov	Dec	
Feasibility studies										
Project design										
Executive Report										
Procurement / Award contract										
Installation										
Testing and commissioning										
<p>Notes:</p> <p>This project is to ensure that pedestrian signage in and around the Woking town centre is updated to take account of changed location and direction caused by the Victoria Square development. Option 2 is the recommended option as it offers best value and a choice to users.</p>										

 Preparatory work  
 Main stage of work

Project Team	
Geoff McManus- GMC	Project Sponsor
George Chisenga - GC	Project Manager
Obaid Khawaja - OK	Project Engineer

