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HIF HOUSING OUTPUTS TASK GROUP INTERIM REPORT

Executive Summary

The Housing Infrastructure Fund (HIF) is a Government capital grant programme which seeks to 
support the delivery of new and ‘additional’ housing development above that set out in the Local 
Plan.   The Council entered into an agreement in 2020 which secured a £95m grant to support the 
delivery of a replacement to the Victoria Arch over the A320 Guildford Road.  The improvement 
would provide additional pedestrian, cycle and road capacity which would ‘unlock’ further housing 
development in the town centre. A potential 4,555 homes would be constructed across thirteen sites. 
Of the total above, 1,251 homes corresponds to dwellings in sites currently allocated for development 
in the adopted Site Allocations Development Plan Document. This leaves a further 3,304 additional 
dwellings to be built in the Town Centre over-and-above what has been committed to in terms of 
planning in the Core Strategy. It should be noted that 620 homes within this total would be developed 
on Council owned sites and because of this there is a requirement to deliver these housing outputs 
from a contractual perspective.

A prominent risk to the future delivery of these housing outputs is that the sites are proposed to 
deliver above that set out in the Local Plan.  It should be noted that all nationwide HIF projects were 
awarded on the basis that they would support the delivery of additional housing above that set out 
in the relevant local plans and /or housing need targets. 

The task group identified other key risks including:

 The agreement of the Executive to consult on the number of homes proposed for the town 
centre as part of the Town Centre Masterplan and the uncertainty that this presents; and

 the potential for changed housing requirements in the time that has elapsed since the 
agreement. 

The agreement between Homes England and Woking Borough Council (WBC) distinguishes 
between types of non-delivery of housing outputs. This can be summarised by the difference 
between WBC failing to deliver housing outputs on sites owned by third parties, despite its ‘best 
endeavours’ versus WBC failing to deliver housing outputs on sites owned by WBC-itself or its 
companies.

As with any significant contractual arrangement there are risks associated with non-delivery.  There 
is also an additional financial risk of non-delivery of housing outputs due to current assumptions 
budgeting for around £10 million in developer contributions to the project. Other impacts of non-
delivery include the potential opportunity costs of officer time and other resources, given the ongoing 
extension of the delivery timeline.

To date, partial mitigations of these risks include the beginning of work towards a Masterplan for 
Woking town centre, alongside ongoing improvements to the project management of the broader 
HIF project – including additional oversight of infrastructure changes that could impact on housing 
outputs.

The Task Group’s research identified mitigations which reduce these risks and include building on 
the relationship with Homes England, the progression of the masterplan and improved project 
management of the wider HIF project. 



At this stage the task group could either continue or pause to allow the town centre masterplan to 
be published and, if necessary the group could recommence later in the year as set out in this report.

Recommendations

The Task Group is requested to consider the following interim outputs:

1. To note the work to date of the group including the detailed and informed 
observations to date;

2. The Housing Task Group recognise the gap between the housing level proposed in 
the local plan and that set out by the HIF project and support the delivery of the town 
centre masterplan and its adoption as supplementary planning guidance in order to 
influence and support high quality sustainable development;

3. To endorse the Executive’s position to undertake a full detailed consultation and 
engagement process on the town centre masterplan including the potential scale of 
housing development proposed;

4. To note the current mitigation in place and to recommend to the HIF Task Group that 
measures be continued.

5. The group may wish to further consider affordable housing outputs of the HIF project 
or ask the Housing Task Group to consider what actions could be taken to secure 
the maximum level of affordable housing from the new development taking place 
given the overall need for significant new affordable homes.  

6. That the task group could be reinstated later in the year, if needed, or the HIF Task 
Group be asked to review the site specific information coming forward as part of the 
masterplan proposals and expand on specific site-by-site assessment of HIF housing 
outputs ahead of a potential renegotiation of the contract with Homes England.  
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1.0 Additional housing outputs required by HIF

Woking Borough Council has accepted a Housing and Infrastructure Fund (HIF) award of £95M to 
replace Victoria Arch and associated infrastructure. The award is based on additional housing 
coming forward above that set out in the Local Plan. The HIF award requires Woking Borough 
Council (WBC) to deliver housing on three of its own sites and use its best endeavours to deliver 
housing on ten further sites owned by third parties.

WBC has also taken on the financial responsibility for the project.

Across all thirteen agreed sites, these agreed housing outputs amount to an additional  3,304 homes 
above the Local Plan proposals of  1,251 new dwellings.

WBC-owned sites represent 620 dwellings within this target (The Triangle (300) + Concorde / Griffin 
House) 200 and Poole Road (120)) of which 123 have so far been committed to in the WBC core 
strategy (90+0+33). The difference of 497 dwellings on WBC-owned sites has a particular 
importance in terms of potential impacts of non-delivery, outlined below.

All these additional homes were originally agreed to be completed by an initial target date of 2030, 
however some mitigations on timeframe have since been discussed as the partnership with Homes 
England has developed. No project is currently at the stage of delivering housing.

2.0 Risks to successful delivery of HIF housing outputs

Officers have provided the task group with a helpful summary of some initial Strengths, Weaknesses, 
Opportunities and Threats (SWOT) analysis of the HIF housing outputs (see Appendix I). This report 
builds on a few of the most considerable elements in terms of risks, alongside mitigations further 
below.

2.1 Planning Guidance 

WBC officers and officers at Homes England have confirmed that the HIF agreement has no formal 
planning status unlike a supplementary planning document or development plan document and 
therefore carries limited weight in the determination of a planning application.  The determination of 
a planning application is based on its accordance with the local plan and other material 
considerations.  National Planning Policy Framework (NPPF) does list infrastructure as a factor 
contributing to sustainable development. However, the same NPPF’s “presumption in favour of 
sustainable development” would only apply were WBC to be lacking a plan to meet future housing 
needs – rather than enabling planning permission for any applications beyond this requirement.

In the Task Group’s discussion on 1st March 2022, WBC planning officer advice further clarified that 
whilst HIF could be “a material consideration” in the determination of a planning application it should 
not override Local Plan policies and adopted planning guidance.  Therefore there is a risk that 
development proposals seeking a significantly higher housing number above that in the Local Plan 
may not necessarily be as certain as proposals that seek the same or similar levels of housing.  
However, the Local Plan does not prohibit development above that set out in the Local Plan and the 
key issue would be whether the proposed development represented sustainable development taking 
into account the benefits of delivering new homes and the overall design of the proposal. 

The Housing Task Group recognise the gap between the housing level proposed in the local plan 
and that set out by the HIF project and support the delivery of the town centre masterplan and its 
adoption as supplementary planning guidance in order to influence and support high quality 
sustainable development. 



2.2 HIF and the town centre masterplan:

In the ‘SWOT’ analysis provided for the Task Group, officers have identified a degree of political 
uncertainty and in particular a perception that major developments in Woking town centre have been 
“done to” residents as a relative weakness of the HIF housing outputs.  It is also notable that a ‘key 
risk’ identified by WBC’s separate (infrastructure-focused) HIF Oversight Panel is the “political 
acceptance of the project for housing delivery”. Members are aware of a broad discontent among 
some (note: not all) residents, evident online and in local media, with the existing development of 
the town centre.

A Motion recommended by Full Council in April 2021 to the Executive, called for better consultation 
around the HIF project. Subsequently, the Executive recommended on 17th June 2021 that the HIF 
housing requirement become part of the upcoming Masterplan consultation. This is both a helpful 
potential mitigation (see below) and in the meantime also presents some risks.
On 21st July 2021 the original motion submitted by Cllr T Aziz was passed by means of a named 
vote and became a resolution of Woking Borough Council. Importantly this motion – and hence 
resolved policy of WBC since this date – stipulates that:

1. The HIF scheme housing to be put to public consultation with full honest disclosures.
2. The Council cease to make any further promises on HIF to any bodies until such 

consultation is complete.
3. The council re-assess the scheme’s housing targets under new market conditions, 

(especially post COVID) public opinion and if needed is open to renegotiations with 
central government.

The Housing Output Task Group noted that the future masterplan will be a key document in shaping 
the town and the overall scale of development coming forward including the scale of housing 
development.  The Executive have agreed that the masterplan will consider the scale of housing 
development proposed and once adopted as a supplementary planning document will be a ‘material 
consideration’ in future planning decisions giving a vision and an agreed plan to residents, 
businesses and investors about the future of the town centre and at the same time providing strong 
planning guidance to inform future investment.  Homes England have made it clear that they fully 
support the delivery of the masterplan and that the outcome may in fact lead to fewer homes coming 
forward, accept that without a clear and certain plan in place there is likely to be less investment into 
the town.

In order to give certainty to the HIF project and inform any future renegotiation on housing delivery 
with Homes England it is essential that there is a detailed engagement and consultation exercise 
undertaken on the plan with residents.  

2.3 Unclear premise of housing ‘unlocked’ by HIF involvement:

Broader approval of housing outputs will require a clear explanation of the project’s purpose and 
mechanisms for success. In the official description of HIF funding, the purpose is to unlock “housing 
that would not otherwise be built” were the associated infrastructure not also constructed. This 
premise is mirrored in various WBC documents shared with the Local Development Framework 
Working Group, such as the report by the Planning Inspector to WBC on the Examination of the Site 
Allocations Development Plan Document (dated August 2021). Such a purpose to unlock housing 
that would not be otherwise possible without extra infrastructure is also mentioned in the HIF bid 
documents submitted by WBC.

Officers clarified to members of this group that housing ‘unlocked’ by HIF should be considered 
housing enabled in terms of its infrastructure (transport) provision, but not enabled in any complete 
sense of overcoming other planning matters that may exist for that particular development.



2.4 Uniqueness of Woking HIF scheme

Homes England have described the WBC project as rather unique – in that there are not many direct 
comparators for Woking given that it is based in the town centre and housing delivery is from multiple 
sites.  Quoting directly, it was explained to the group that “Woking is almost unique as a HIF scheme, 
in a town centre, across multiple sites and with a majority of un-owned sites.”

This uniqueness can be seen both as a sign of ambition but may also be a potential risk given the 
lack of analogies for mitigations of any unforeseen risks.  Its uniqueness makes a comparative study 
with other HIF projects difficult to complete and to draw beneficial conclusions. 

2.5 Incorporation of targets for affordable housing outputs

Members of the task group have been interested in exploring the affordable housing outputs 
specifically.  Officers have made clear that the HIF agreement itself does not require any specified 
Affordable Housing outputs. This means that this is not an additional area of risk for WBC.

The group may wish to further consider affordable housing outputs of the HIF project or ask the 
Housing Task Group to consider what actions could be taken to secure the maximum level of 
affordable housing from the new development taking place given the overall need for significant new 
affordable homes.  This needs to be seen in the context that some key developments to date have 
not secured the full level of affordable housing given development viability issues. 

2.6 Changing housing needs since original HIF proposal

So far, this group has not been able to dedicate sufficient time to this aspect of its Terms of 
Reference, though this element has been agreed upon by members as a potential additional risk to 
HIF housing outputs. In particular, broader economic changes and post-pandemic social changes 
may further impact any one of: demand for different types of tenure, size and design of dwelling; 
appetite among developers to invest locally; viability and construction costs; or any other as-yet-
unknown factor.

It is however, noted that a detailed study has been produced as evidence to support the town centre 
masterplan and it is understood that the outcome of the study confirms that there is a need for flatted 
accommodation in the town centre.  This study will influence the masterplan. 

3.0 Potential impacts of non-delivery

3.1 Financial risks 

As with most contractual agreement there is a procedure in place to manage and monitor the outputs 
and a process to take action to mitigate where those outputs are unlikely to be delivered.  Officers 
from WBC and Homes England explained that there was very close working between the partners 
in respect of both the infrastructure and housing outputs.  In relation to housing, while the council 
cannot directly insist on housing sites coming forward for development it can manage development 
on its own land and is required to bring three sites forward for housing.

Ultimately there is a risk of a default on the agreement and where this is likely to be the case officers 
from across the organisation will work collaboratively to find solutions.  As pointed out by Homes 
England, the HIF agreement preceded covid, a significant and unparalleled event.  It is evident that 
the Council’s action to remedy housing delivery are fundamentally linked to the masterplan – the 
delivery of the masterplan itself being recognised as a key tool to secure future sustainable 
development.  Nonetheless there is a risk that if the Council were to act unreasonably the full grant 
could have to be paid back. 



3.2 Additional financial impact of non-delivery – due to uncertainty of developer contributions

A further £10m Council contribution to the HIF project budget is expected to be met through 
developer contributions, otherwise it would need to be funded by the Council through borrowing or 
other means.

In line with this approximate amount, the Investment Programme recently referenced £9.2 million of 
“temporary borrowing” at an annual cost of over £400,000 by the end of the term of the Medium-
Term Financial Strategy. It was described in this document that “this would be reduced if developer 
contributions were secured”.  An example of this is the development approved for Goldsworth Road 
(Ecoworld) which has secured over £1.8m towards HIF. 

4.0 Mitigations of risks to date

The Task Group enquired as the current arrangements in place to mitigate risks and noted the 
following key elements. These activities are important and will remain so going forward.

4.1 Building of pragmatic working relationship with Homes England

The group heard from Jon Medlin representing Homes England (HE) about how WBC and HE had 
developed a better and more flexible relationship since the earlier stages of the project. Discussions 
are now much more flexible and pragmatic, which is a positive development and testament to the 
skills of WBC officers.

This is an important mitigation in terms of creating more time to solve potential risks to the delivery 
of housing outputs.

4.2 Initial work towards a unified Town Centre Masterplan

Woking’s development and subsequent approval by Full Council in late-2021 of a renewed Site 
Allocations Development Plan Document can itself – to some extent – be considered a mitigation of 
the uncertainty around the status of HIF housing output sites.

While this does not resolve the differences between housing outputs specific by the HIF and the site 
allocations, its presence at least crystalises the status of these sites and provides a foundation for 
further work to reduce these potential differences in dwelling numbers.

4.3 Improved project management for other aspects of the HIF project

Since January 2021 and as recommended by consultants Mazars, WBC is now running a “formal 
change request and approval process and change log” for the broader HIF project. This should help 
better record and consider any future renegotiations of housing outputs, and of changes to 
infrastructure elements with impacts on housing outputs.

While this does not directly mitigate all the risks mentioned above, it does increase the chances of 
any areas of concern being identified at a high level in WBC at an earlier stage.

5.0 Way forward: 

Following the findings of the group, a number of recommendations are made for including a 
recommendation to the Executive and or the Housing Task Group (in relation to affordable housing). 

This Task Group originally wanted to the completion of a comparative study of HIF housing outputs 
in other authorities using the time of the Scrutiny Officer and/or budget for such external work 
allocated to Overview & Scrutiny. This could help identify both additional risks to housing outputs 



and potential mitigations.  However, the lack of any directly related HIF projects makes this a 
challenging task and one that may have limited benefit to the Group’s understanding of the housing 
outputs arising from the project. 

The task group could be reinstated later in the year, if needed to review the site specific information 
coming forward as part of the masterplan proposals and expand on specific site-by-site assessment 
of HIF housing outputs, including but not limited to density, site design etc.  Should this be required 
the table of sites previously developed could be updated with up to date information at that point in 
time.

Six detailed outputs are set out for consideration by the Task Group. If approved these outputs would 
be reported to the next Overview and Scrutiny meeting on 11 July 2022. 

1. To note the work to date of the group including the detailed and informed observations to 
date;

2. The Housing Task Group recognise the gap between the housing level proposed in the local 
plan and that set out by the HIF project and support the delivery of the town centre masterplan 
and its adoption as supplementary planning guidance in order to influence and support high 
quality sustainable development;

3. To endorse the Executive’s position to undertake a full detailed consultation and engagement 
process on the town centre masterplan including the potential scale of housing development 
proposed;

4. To note the current mitigation in place and to recommend to the HIF Task Group that 
measures be continued.

5. The group may wish to further consider affordable housing outputs of the HIF project or ask 
the Housing Task Group to consider what actions could be taken to secure the maximum 
level of affordable housing from the new development taking place given the overall need for 
significant new affordable homes.  

6. That the task group could be reinstated later in the year, if needed, or the HIF Task Group 
be asked to review the site specific information coming forward as part of the masterplan 
proposals and expand on specific site-by-site assessment of HIF housing outputs ahead of 
a potential renegotiation of the contract with Homes England.  

REPORT ENDS

Appendix I: HIF Housing Outputs SWOT Analysis



APPENDIX I: HIF Housing Outputs SWOT Analysis

As prepared by officers to support the meeting of the HIFHOTG on 17/03/2022
Strengths (advantages)

 Current housing market position and build out rate is positive
 Completion of The Marches and strong market signals for PRS
 Supports housing in the ‘right place’ – supporting regeneration and re-use of land 

and property on predeveloped sites (not greenfield)
 Population of the town centre supports vision for a mixed use, vibrant town centre
 Physical infrastructure will unlock housing sites (improved rail, road, cycle and 

pedestrian connectivity.
 Sustainable, well-connected development with lower dependency on the car usage
 Benefits of locating housing in sustainable town centre location to support the 

climate change agenda
 Strong Local Planning Authority – decisions made based on local plan and relevant 

material considerations.
 Recently adopted Housing Strategy
 Recognition and understanding that the Council can only use its best endeavours 

to deliver the non-owned housing sites.

Weaknesses (area for improvement)

 Uncertainty about the urban capacity of the town centre to deliver homes in design 
terms (height). No overall masterplan.

 No agreed plan for The Triangle site (owned site)
 Poole Road (owned site) development refused and dismissed on appeal.
 Uncertainty about the Concorde House (owned site) – currently held in abeyance 

with planning pending outcome of masterplan
 Higher housing numbers indicated by HIF are not part of the Statutory Local Plan
 That the Victoria Place development and Goldsworth Road appeal decision is being 

‘done to’ residents with no engagement.
 Uncertainty about the current landowner position on town centre development sites.

Opportunities (situations to apply advantages)

 Masterplan’s intention to deliver a vision to the centre – creating certainty for 
investors and planning.

 Adoption of Masterplan as planning Supplementary planning document would give 
additional weight to the delivery of housing in decision making.

 Completion of Victoria Place – catalyst for change and further investment in the 
town centre

 Appeal decision for Goldsworth Road development – bring 900+ new homes and 
significant investment.

 Homes England partnership working – confirmation that there can be a dialogue 
around the delivery of owned housing site. That housing sites referred to could be 
amended in terms of their housing delivery, sites deleted and new sites added to. 
The agreement has mechanism to review outputs

 £95m investment from Homes England to improve Victoria Arch bridge and 
regenerate the southern gateway entrance to the town centre and encourage 
investment

 Victoria Arch bridge improvements and potential Network Rail WACE project offers 
improved capacity for rail travel which supports further housing growth in the town.

Threats (risks)

 Private investment in new homes does not come forward
 Three Council owned sites are not delivered in accordance with the Homes England 

agreement
 Delivery of affordable housing – may be weaker given development viability issues
 A need to complete and articulate that the housing need and demand for type and 

tenure of homes in the centre remain.
 Failure to comply with the conditions of the Homes England agreement
 Failure to secure private investment in the town centre impacting on regeneration 

and vision
 Refused schemes and risk that housing figures quoted under “housing unlocked by 

HIF” may be too optimistic and will not be realised. (9 “BHS”; 11 “Planets/Rat and 
Parrot” which includes Crown Place; and 13 “Church Gate”)

 A different number of new homes coming forward for the centre – lower than that 
highlighted by HIF.


