EXECUTIVE – 9 SEPTEMBER 2021
REVIEW OF THE INFRASTRUCTURE CAPACITY STUDY AND DELIVERY PLAN – EAST OF
THE BOROUGH AND BOROUGH-WIDE STUDY
Executive Summary
It is essential that the delivery of the Core Strategy and the Site Allocations Development Plan
Document (DPD) is supported by an up to date Infrastructure Delivery Plan (IDP) to ensure
sustainable development. National Planning Policy (NPPF) requires local plans to make provision
for infrastructure to support planned development. In this regard, the Council had prepared and IDP
to enable the sustainable delivery of the Core Strategy. The latest IDP was published in 2018, with
a policy commitment to review it bi-annually.
The Council at its meeting on 3 December 2020 resolved that ‘Council calls for a joint study with
other authorities and partners on the future infrastructure requirements of the east of Woking based
on both current and future demand and that the terms of the study come to the next meeting of the
Executive’. The terms of the Study was reported to the Executive accordingly, and was approved at
its meeting on 4 February 2021.
The revised IDP (2021) identifies the nature and type of infrastructure that will be needed to enable
the on-going delivery of the Core Strategy and the Site Allocations DPD, how the infrastructure will
be delivered, by whom and at what cost. It is intended that the revised IDP will be published by the
end of the year. The IDP is a living document that will be regularly updated to take account of new
information to make sure that it continues to be robust in supporting the delivery of the Core Strategy.
The revised IDP goes further than a study of the infrastructure needs of east of the Borough, it also
reviews the borough-wide infrastructure needs to support the delivery of the Site Allocations DPD.
The IDP for the east of the Borough and the borough-wide IDP are both in Appendix 1.
The report was considered by the LDF Working Group at its meeting on 21 July 2021. Members of
the Working Group were supportive of the recommendations of the report. The Draft Minute of the
meeting is in Appendix 2.

Recommendations
The Executive is requested to:
RECOMMEND TO COUNCIL That
the contents of the Infrastructure Capacity Study and Delivery
Plan be noted and approved.

Reasons for Decision
Reason:

To ensure that there is an up to date IDP to enable the sustainable
delivery of the Core Strategy and the Site Allocations DPD.

The items above will need to be dealt with by way of a recommendation to Council.
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1.0

Introduction

1.1

The Council at its meeting on 3 December 2020 resolved that ‘Council calls for a joint study
with other authorities and partners on the future infrastructure requirements of the east of
Woking based on both current and future demand and that the terms of the study come to the
next meeting of the Executive’. The terms of the Study was reported to the Executive
accordingly, and was approved at its meeting on 4 February 2021.

1.2

The Executive should note that National Planning Policy (NPPF) requires local plans to make
provision for infrastructure to support planned development. In this regard, the Council had
prepared an Infrastructure Delivery Plan (IDP) to support the delivery of the Core Strategy.
This was scrutinised by the Secretary of State as part of the Examination of the Core Strategy.
The Secretary of State considered the IDP sufficiently robust. The IDP was reviewed in 2018,
and once again was scrutinised as part of the Examination of the Site Allocations DPD.
Planning for infrastructure provision is a continuous and an iterative process. In this regard,
the Council has committed to review the IDP bi-annually to bring it up to date and take into
account any new information. The next review is due, and it is within this broader policy context
that the terms of the Study was agreed by Council.

1.3

The review of the IDP has been done in-house with significant engagement and partnership
working with all the key infrastructure providers, including Surrey County Council, Clinical
Commissioning Groups and relevant Officers of the Council. In preparing the IDP, Officers had
been acutely aware that the Council is establishing a stronger commitment to embedding a
culture of engagement and consultation into the decision making process, empowering
communities and making decisions alongside communities. As such, stakeholder and
community engagement had been central to the preparation of the IDP.

1.4

In accordance with the Council resolve, it is intended that the IDP will be reported to Council
at its meeting on 14 October 2021 with a recommendation to note and approve it as an
evidence base document to support the delivery of the Core Strategy and the Site Allocations
DPD.

2.0

Purpose of the review of the IDP

2.1

The revised IDP

2.2



provides an up-to-date baseline position establishing current infrastructure provision,
identifying any shortfalls and potential constraints to development;



sets out up-to-date infrastructure and service requirements in respect of the overall
quantum of growth proposed in the Core Strategy;



sets out specific infrastructure and service requirements in respect of the Council’s
proposed spatial distribution of growth contained in the emerging Site Allocations DPD;
and



identifies, where appropriate, the specific infrastructure requirements for individual site
allocations included in the Site Allocations DPD.

The study comprise of a comprehensive review of the 2018 IDP, and is borough-wide in its
geographical coverage. It covers four infrastructure categories – transport, education, health
and flood alleviation. In accordance with the Council resolve, there is also a bespoke and a
separate extract setting out the specific infrastructure requirements to support development
proposals in Byfleet and West Byfleet (east of the Borough).
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2.3

The IDP is purposely structured to provide clarity. The first part is a schedule of infrastructure
identified to support the planned development. The second part is a detailed analysis of
infrastructure needs that has informed the infrastructure schedule. Copies of the borough-wide
IDP and the extract for Byfleet/West Byfleet are attached as Appendix 1.

3.0

How the IDP has been prepared including stakeholder engagement

3.1

The Council had agreed for the Study to be done in two phases. This first phase focused on
four key infrastructure areas – transport, education, flooding and health. These were selected
because they were the infrastructure categories that received significant number of responses
during the various consultations on the Site Allocations DPD. It was agreed that a draft of the
first phase will be completed by end of May 2021 to form the basis for community engagement.
The deadline was met, and the Portfolio Holder and the Director of Planning were informed
accordingly. The second phase is planned for completion by end of September 2021. The
Executive will be briefed in due course when the second phase is completed.

3.2

Stakeholder involvement had been central to the preparation of the IDP. The IDP has been
prepared in-house by the Planning Policy team with an on-going involvement and partnership
working with the relevant Infrastructure Providers. This includes Surrey County Council’s
spatial planners, school commissioning officers, transport planners, Clinical Commissioning
Groups, Surrey Heartlands and officers of the Council. The Infrastructure Providers had been
involved in all aspects of the Study, including determining and agreeing the methodology for
the Study, providing necessary technical and up to date information, assisting in drafting
relevant sections of the document and scrutinising each stage of the process for quality
assurance.

3.3

Community engagement and consultation was an essential part of preparing the IDP. All
Neighbourhood Forums and Resident Associations were engaged in a face to face virtual
discussion of the contents of the IDP, which was well received by those who attended. They
were also given sufficient time to send their written comments for that to be taken into account
before the draft IDP was finalised. Council had requested that the Byfleet/West Byfleet and
Pyrford Neighbourhood Forums be consulted when undertaking the Study. Given the nature
and scope of the Study, the invitation to engage was extended to all the other Neighbourhood
Forums and Resident Associations across the Borough.

3.4

Officers of the Council were joined by all the relevant Infrastructure Providers (except the
CCGs) for the local community engagement event.

3.5

Members have been appropriately and adequately engaged. The Portfolio Holder for Planning
has been informed at each key stage of the process. Ward Councillors for Byfleet, West Byfleet
and Pyrford and the Leader of the Opposition have all been sent advanced draft copies of the
Borough-wide IDP and the extract for Byfleet/West Byfleet. It is expected that the final draft
IDP will be reported to Council on 14 October 2021 for approval.

4.0

Corporate Strategy

4.1

The IDP supports the following objective of the Corporate Plan - An enterprising, vibrant and
sustainable borough by:




Promoting a strong economy – by ensuring that development is supported by adequate
and appropriate infrastructure such as transport and education. This will help promote
investment, support business retention and promote Woking as a destination for
business to relocate to.
Improving the Borough’s biodiversity and green infrastructure – the IDP will set out how
much green infrastructure is needed to support development.

Review of the Infrastructure Capacity Study and Delivery Plan – East of the Borough and
Borough-wide Study


4.2
5.0

It will help to improve the health and wellbeing of the community by ensuring the
provision of health facilities to support development
Sustainable development – The IDP identifies further opportunities for energy efficiency and
generation. This will help the Council to achieve its climate neutral objectives.
Implications
Finance and Risk

5.1

National planning policy requires local plans to make provision for infrastructure to support
development. This should be informed by an up to date information. There is a risk that the
delivery of the Core Strategy will be supported by an out of date IDP if it is not agreed for the
revised IDP to be published.

5.2

There is no additional financial implications for preparing the IDP.
Equalities and Human Resources

5.3

There are no equalities or human resource implications.
Legal

5.4

National Planning Policy (NPPF) requires local plans to make provision for infrastructure to
support planned development. The IDP revised fulfils this requirement.

5.5

Paragraph 5.139 of the Core Strategy commits the Council to review the IDP bi-annually. The
latest IDP was reviewed in 2018. The revised IDP fulfils this policy commitment.

6.0

Engagement and Consultation

6.1

See Section 3 of the report for details.
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